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MEMORANDUM

June 6, 2000

TO: CALFED Policy Group

FROM: ERP Focus Group

RE: ERP Implementation and Priority Setting

Summary and Policy Context

A key policy consideration associated with implementation of the CALFED
Ecos3istem Restoration Program (ERP) involves addressing the following question:

How should decisions be made to set priorities, select Stage I actions, evaluate
resMts and refine the longer-term implementation strategy?

How priorities are established and projects are selected is a critical and
fundamental issue affecting the potential success of the CALFED Program. These
decisions will determine what projects and actions are funded, where restoration actions
are implemented, and how actions are staged over time. How these decisions are made
(both in the short-term and over the life of the program), will strongly influence
understanding of, and support for, the ERP and the CALFED program as a whole.

It is the consensus opinion of the ERP Focus Groupi that a well defined process for
determining short and long-term priorities should be established, and that ecosystem.
restoration priorities should be guided by a clear set of policy principles (see
recommended Guiding Principles in Attachment C). The ERP Focus Group also concurs
that the establishment of ecosystem restoration priorities should be done in a coordinated
and integrated fashion with other CALFED programs and CALFED-related programs, in
accordance with a single blueprintii for ecosystem restoration grounded in adaptive
management.

The Ecosystem Restoration Program Plan (ERPP) identifies over 600
programmatic actions to be implemented throughout the Bay-Delta Systemiii over the 30-
year implementation period of the CALFED Program. The ERP Strategic Plan describes
a conceptual framework and process for refining, evaluating, prioritizing, implementing,
monitoring, and revising these ERP actions. This memorandum provides additional
information and recommendations developed by the ERP Focus Group regarding
refinements to the long-term priority setting and selection process described in the ERP
Strategic Plan.
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Recommendations

The ERP Focus Group recommends that CALFED:

1. Adopt a set oi~clear policy principles for guiding the prioritization and fun. ding
of CALFED ecosystem restoration actions. Six Guiding Principles are
proposed, as described in Attachment C.

2. Establish a clearly defined process for determining ecosystem restoration
priorities and selecting projects, which is scientifically based and informed by
independent scientific advice and review. A five-step process is proposed that

. works through three distinct levels of planning and decision making: (1)
programmatic; (2) regional, or Ecological Management Zone Plans plans; and
(3) site specific projects (see description below and Attachment D).

3. Coordinate and integrate with other CALFED programs and CALFED-related
programs when developing ERP priorities; in accordance with a single
blueprint for ecosystem restoration, and in conjunction with the CALFED
Science Program.

4. Adopt refined implementability criteria (see Attachment E) and apply at both
the regional planning stage and the site-specific project selection stage.
Balance these criteria with consideration of the ecological benefits and
information value of a given proposal. Give more weight to ecological benefit
and information value considerations at the regional planning level.

Discussion

In the near-term, the issue ofprioritizing ERP actions and selecting/funding
projects involves decisions based on existing information and knowledge using existing
institutional arrangements. Over the long-term, as implementation proceeds, the issue
expands to include a process for evaluating results from early actions to inform decisions
on subsequent ERP actions and continually adjust and refine the ERP program in
accordance with an adaptive management approach. The long-term perspective may also
involve different institutional arrangements for decision making.

To assist in addressing the question of how to set ecosystem restoration p .riorities
and select specific ERP actions, the ERP Focus Group has developed materials regarding:
(1) guiding principles; (2) a suggested process for setting priorities and selecting projects;
and (3) termed implementability criteria (including where and how these criteria should
be applied relative to other considerations). These material are described briefly below,
including how they are specifically intended to aid the priority setting and project
selection process. More detailed information regarding these items is provided in
Attachments C, D, and E.
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Guiding Principles
The ERP Focus Group agreed that implementation of the ERP over a thirty -year
period needed to be based on a set of broad principles that would form the
foundation for all priority-setting and funding allocation decisions. These guiding
principles would establish the fundamental ground rules for ongoing and future
priority setting and funding decisions related to ERP implementation. The Focus
Group therefore developed a set of broad principles that:

Propose a process for developing near- and long-term ERP actions;
~ Define the role of science-based adaptive management; and

Establish the parameters for determining the balance of funding priorities
and allocation.

Attachment C describes proposed guiding principles and how they would be used
in combination with project selection criteria to determine priorities. These
guiding principles would apply in moving from programmatic actions to regional
implementation plans (or Ecological Management Zone Plans), as well as in
moving from regional implementation plans to project-specific actions (as
described below).

Proposed Priority Setting and Project Selection Process
A five-step implementation process is suggested that involves priority setting and
project selection at three distinct levels ofplauning and decision making: (1)
programmatic actions; (2) regional, or Ecological Management Zone Plans; and
(3) site specific projects. This suggested five-step process is depicted graphically
in Attachment D as an example of how it would be applied for the Lower San
Joaquin River and South Delta Region. Step 1 in the process involves the
compilation and consideration of existing information and policy direction at a
programmatic level to guide development of regional implementation plans that
would establish restoration priorities for each Ecological Zone. Step 1 also
involves primary data collection and evaluations to support the prioritization
process, including ongoing reconnaissance level analyses and tributary
assessments. Step 1 is reflected in the ERPP, ERP Strategic Plan, and other
CALFED Program documents. Steps 2 and 3 in the process involves the actual
development of regional implementation plans and clear restoration priorities on a
regional, or Ecological Zone, basis. This includes appropriate levels of CEQA and
.NEPA compliance in developing and adopting the regional implementation plans.

Development of regional implementation plans would also involve coordination
and integration with other CALFED programs and CALFED-related programs.
Steps 4 and 5 involve project-specific selection and execution (including
monitoring), based on the priorities established in the regional implementation
plans. These steps will be implemented through the development of annual
implementation plans that establish annual priorities, and a combination of
proposal solicitations and directed actions. The Annual Plan will identify what
should be funded from year to year, while the solicitations and directed actions
will determine how each proposed action will b~ accomplished. Agency and
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stakeholder involvement is incorporated at each step in the proposed process, from
input on the programmatic documents (Step 1) to development of regional
implementation plans (Steps 2 and 3), and development of annual implementation
plans and project-specific selection (Steps 4 and 5).

Proposed Implementability Criteria
The ERPP identifies over 600 programmatic ~actions to be implemented throughout
the Bay-Delta ecosystem over the 30-year implementation period of the CALFED
Program. The ERP Strategic Plan describes a conceptual framework and process
for refining, evaluating, prioritizing, implementing, monitoring, and revising these
ERP actions. This conceptual framework includes the identification and
application of selection criteria for screening, refining, and prioritizing ERP
actions for implementation. The ERP Strategic Plan identifies three primary
categories of selection criteria for refining and prioritizing ERP actions: (1)
Ecological Benefit; (2) Information Value; and (3) Implementability/Public
Support.

Using this conceptual framework and selection criteria as a starting point, the ERP
Focus Group has examined the concept of implementability criteria in more detail,
including how these criteria should be defined and when and how they should be
applied within the overall priority setting process described above. These
implementability criteria are intended to ensure that issues related to the overall
implementability of a proposed action are considered and evaluated in the
prioritization and project selection process.

Attachment E contains a list of the ERP Focus Group’s proposed implementability
criteria for use in setting priorities and selecting projects for ERP implementation.
These criteria were developed and refined based on an initial inventory of potential
criteria derived from previous ERP Proposal Solicitation Packages (PSPs), the
ERP Strategic Plan, previous suggestions by stakeholders, and materials developed
by the ERP Strategic Plan Core Team. Attachment E also address how and when
these criteria should be applied relative to other considerations, such as ecological
benefit and information value. Two sets of implementability criteria are

¯ suggested, one to be applied at the regional implementation planning stage, and
one to be applied at the project-specific stage. These two separate sets of
implementability.criteria are designed to reflect the differing levels of detail and
information that will exist at each of these two stages.

Issues Related to Adaptive Management
The Focus Group agrees that priority setting for ERP actions must be embedded in
an adaptive management science-based process. The accompanying memo on
Establishing a Single Blueprint and the attached Guiding Principles represent an
initial effort to embed adaptive management concepts into the ERP project
selection process.
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i The ERP Focus Group is a joint agency/stakeholder policy forum involving the following individuals and
organizations: Margit Aramburu, Delta Protection Commission; Gary Bobker, The Bay Institute; Mike
Bormer, U.S. Army corps of Engineers; Byron M. Buck, California Urban Water Agencies; Steve Johnson,
The Nature Conservancy; Dan Keppen, Northern California Water Association; Laura King, San Luis Delta
Mendota W~iter Authority; Patrick Leonard, U.S. Fish and Wildlife Service; Dave Nesmith, Save the Bay;
Tim Rarnirez, Resources Agency; Pete Rh6ads, Metropolitan Water Dislrict of Southern California; Steve
Shaffer, CA Department of Food and Agriculture; Lawrence Smith, U.S. Geological Survey; Gary Stem,
National Marine Fisheries Service; Frank Wernette, CA Department offish and Game; Leo Wintemitz, CA
Department of Water Resources; Steve Yaeger, U.S. Army Corps of Engineers; Carolyn Yale, U.S.
Environmental Protection Agency.

ii A single blueprint is a unified and cooperative approach which is defined by three primary elements: (1)

integrated, shared science and a set of transparent ecological conceptual models that provide a common
basis of understanding about how the ecosystem works; (2) a shared vision for a restored ecosystem ; and
(3) a management framework, including binding agreements which define how parties with management
and regulatory authorities affecting the Delta will interact and how management and regulatory decisions
(including planning, prioritization, and implementation) will be coordinated and integrated over time. See
c.ompanion memorandum on Establishing a single Blueprint for Ecosystem Restoration and Conservation.

ill The term Bay-Delta System as used herein refers broadly to the estuary, its watershed, and factors within

the defined geographic scope that influence the health of this ecosystem.
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